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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: CHANGE IN WORK FOR
PUBLIC WORKS CONTRACTS LANCASTER

(SUPERVISORIAL DISTRICT 5)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested change in work has no significant effect on the
environment and approve the increased contract amount and the change for the
following construction contract:

. Project 10 No. ROC0013756 - Avenue E, et aI., reconstruction of roadway
pavement and associated improvements, vicinity of Lancaster (5), Griffith
Company, for changes required to install geotextile fabric below base
material, with a contract increase amount of $50,000.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain Board approval for the change in a
public works contract in support of the timely completion of the project while avoiding
delays and the potential for claims. The descriptions of the change, estimated cost, and
the necessary time extension are listed in the attachment for the contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for infrastructure construction contracts. Attached for your
authorization is a change in work in excess of his delegated limits, which are required to
complete this Project 10 No. RDC0013756.

"To Enrich Lives Through Effective And Caring Service"



The Honorable Board of Supervisors
August 7,2007
Page 2

Implementation of StrateQic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of this change will provide improved
infrastructure to better serve the public and enhance the quality of lie in the affected
communities.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $50,000.00.

Sufficient funds are available in the Board-approved appropriation for the project to
cover the costs of the requested change. A detailed cost breakdown for the change
together with contract cost summary are included in the attachment.

If this change in work is not approved, contract completion will be delayed and

increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The subject contract for the construction of public works improvements was awarded by
your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of Public
Works.

ENVIRONMENTAL DOCUMENTATION

,

This change in work as described above and in the attachment does not change any
conditions, which resulted in the original environmental finding.

CONTRACTING PROCESS

This contract provides that the contractor be compensated for the work resulting from
changed conditions encountered during the course of construction. The cost is time
and materials as provided in the contract specifications. The method for arriving at the
costs of the change is included in the attachment.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of
work under the contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Oepartment of Public Works,
Construction Division.

Respectfully submitted,

~-rtV
WILLIAM T FUJIOKA
Chief Executive Offcer
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Attachment

c: County Counsel

Office of Affirmative Action Compliance

080707 PW_Change in Work Lancaster



CHANGE IN WORK (AUTHORIZE)
August 7, 2007

PROJECT 10 NO. RDC0013756, AVENUE E, ET AL. (in the vicinity of Lancaster),
Supervisorial District 5, Contractor: Griffth Company

Project Description:

Resurfacing and reconstruction of roadway pavement, construction of reinforced
concrete pipe storm drain, guardrail and terminal system end treatments, and

installation of striping and pavement markings.

Chanqe in Work:

Install Geotextile Fabric Below Base $50,000.00

Description of Chanqes:

The subgrade material is very wet and soft and will not support the reconstructed road
without the installation of mirafic fabric below the base materiaL. The costs for this work
will be based on time and materials as provided in Subsection 3-3 of the contract
specifications.

No additional working days will be required because of these changes.

Revised Contract Amount:

Revised contract amount

$3,008,875.40
50,000.00

$3.058.875.40

Original contract amount
Changes in work to be authorized
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